



**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Change Order No.:</b>	1
--------------------------	---

<b>Project Title:</b>	Calderon Building Mechanical Equipment Upgrades
<b>Project No.:</b>	IFB No. 2896-11
<b>Owner:</b>	Nueces County
<b>Contractor:</b>	Malek, Inc.

**Reason for Change Order:** Install a 110 volt circuit for the new chiller chemical feed panel and replace an existing HOA (Hand-Off-Auto) motor starter switch.

<b>Amount Added by this Change Order:</b>	\$1,360.00 *
---	--------------

<b>Original Contract Days:</b>	120
<b>Previous Days Added:</b>	0
<b>Days Added this Change Order:</b>	7

**NUECES COUNTY**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

PROJECT NO.: IFB No. 2896-11

Work and Materials Placed into Stock

DESCRIPTION	HOURLY RATE	EQUIPMENT	HOURLY RATE

**SCHEDULE OF VALUES**

DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN
			QUANTITY	ITEM COST	QUANTITY	ITEMS COST	
Lump Sum							
<b>TOTALS</b>							



**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Project Title:</b>	Calderon Building Mechanical Equipment Upgrades
<b>Project No.:</b>	IFB No. 2896-11
<b>Change Order No.:</b>	1

<b>Contractor:</b>	Malek, Inc.
--------------------	-------------

<b>Date of Contract Award:</b>	November 30, 2011
<b>Original Contract Amount:</b>	\$520,313.00
<b>Add Change Order Amount:</b>	\$ 1,360.00
<b>Add Previous Change Order Amounts:</b>	\$ 0.00
<b>Less Contingency:</b>	\$ 0.00
<b>Adjusted Contract Amount:</b>	\$521,673.00

<b>Time Extension No.:</b>	1
----------------------------	---

<i>Ronnie Lopez</i>	<i>10/22/12</i>
<b>Contractor</b>	<b>Date:</b>
<i>[Signature]</i>	<i>10-22-12</i>
<b>Director of Public Works</b>	<b>Date:</b>
<b>Nueces County Judge</b>	<b>Date:</b>

Attested By: \_\_\_\_\_  
Nueces County Clerk

**MALEK INC.**  
**P.O. BOX 679**  
**CORPUS CHRISTI, TX. 78403**  
**PHONE (361)-888-8281**  
**FAX (361)888-7257**  
**TACALA00054C**

Nueces County Public Works  
901 Leopard St.  
Corpus Christi, Tx. 78401

Project: Nueces County Calderon Building Mechanical Equipment Upgrades

Subject: Change Order

Mario Garza

A 110 V circuit is needed for the new chemical feed panel and repair the existing HOA Switch. The cost to do this is

Material	\$ 265.00
Labor	\$1,095.00
Total	\$1,360.00

Thanks  
Ronnie Klepac