



**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Change Order No.:</b>	001R1
--------------------------	-------

<b>Project Title:</b>	PADRE BALLI PARK IMPROVEMENTS, PHASE I
<b>Project No.:</b>	IFB NO. 3004-15
<b>Owner:</b>	NUECES COUNTY
<b>Contractor:</b>	TBC COMMERCIAL CONSTRUCTION

Reason for Change Order:	
Sanitary Sewer Re-Route	(\$11,750.00)
Removal of Site #25	(\$9,500.00)
Add Turn-Around Area	\$5,500.00
Removal of Pedestrian Path	(\$1,200.00)
Relocation of Dumpster Pad	\$1,200.00
Waterline	\$2,600.00
Restroom Ceiling	\$10,564.18

<b>Amount Added by this Change Order:</b>	-\$2,585.82
---	-------------

<b>Original Contract Days:</b>	480
<b>Previous Days Added:</b>	TBD
<b>Days Added this Change Order:</b>	TBD
<b>Total Project Days:</b>	480







**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Project Title:</b>	PADRE BALLI PARK IMPROVEMENTS, PHASE I
<b>Project No.:</b>	IFB NO. 3004-15
<b>Change Order No.:</b>	

<b>Contractor:</b>	TBC COMMERCIAL CONSTRUCTION
--------------------	-----------------------------

<b>Date of Contract Award:</b>	02-24-2016
<b>Original Contract Amount:</b>	\$2,585,550.00
<b>Add Change Order Amount:</b>	-\$2,585.82
<b>Add Previous Change Order Amounts:</b>	0
<b>Less Contingency:</b>	
<b>Adjusted Contract Amount:</b>	\$2,582,964.18

<b>Time Extension No.:</b>	
----------------------------	--

<b>Contractor</b> 	<b>Date:</b> 10/3/16
<b>Engineer</b> 	<b>Date:</b> 10/03/16
<b>Nueces County Judge</b>	<b>Date:</b>