

**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	2
--------------------------	----------

Project Title:	CR 52 EXTENSION FROM CR 69 TO FM 1889
Project No.:	IFB NO. 3003-15
Owner:	NUECES COUNTY
Contractor:	HAAS-ANDERSON CONSTRUCTION, LTD

Reason for Change Order:

Additional ditch grading was needed and object markers required. Quantity Adjustment for Item 2.31 18" RCP

Amount Added by this Change Order: **\$350.00**

Original Contract Days:	120 Calendar Days
Previous Days Added:	7 Calendar Days
Days Added this Change Order:	3 Calendar Days
Total Project Days:	130 Calendar Days



NUECES COUNTY

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 2

PROJECT NO.: IEB NO. 3003-15

TABLE A: Force Account Work and Materials Placed into Stock

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

SCHEDULE OF VALUES

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/UNDERRUN	
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST		
	Object Markers	EA	\$ 86.25			8	\$ 690.00	8	
	Extra Ditch Grading	LS	\$6,500.00			1	\$6,500.00	1	
2.31	18" RCP CO#1.31	LF	\$ 60.00	114	(\$6,840.00)				
TOTALS						(\$6,840.00)		\$7,190.00	\$ 350.00





**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	CR 52 EXTENSION FROM CR 69 TO FM 1889
Project No.:	IFB NO. 3003-15
Change Order No.:	2

Contractor:	HAAS-ANDERSON CONSTRUCTION, LTD.
--------------------	---

Date of Contract Award:	March 19 th , 2016
Original Contract Amount:	\$1,193,512.50
Add Change Order Amount:	\$ 350.00
Add Previous Change Order Amounts:	\$ 21,100.00
Less Contingency:	\$ 0.00
Adjusted Contract Amount:	\$1,214,962.50

Time Extension No.:	3 Calendar Days
----------------------------	------------------------

	
Contractor: Haas-Anderson Cons.	Date: 10-18-16
	
Engineer: Naismith Engineering,	Date: 10-18-16
Nueces County Judge	Date: