

**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Change Order No.:</b>	1
--------------------------	---

<b>Project Title:</b>	County Road 48 Paving Improvements
<b>Project No.:</b>	IFB 3021-16
<b>Owner:</b>	Nueces County
<b>Contractor:</b>	Haas-Anderson Construction, Ltd.

Reason for Change Order: County request for Rail Road pavement markings.

<b>Amount Added by this Change Order:</b>	\$2,927.90
---	------------

<b>Original Contract Days:</b>	45 working days
<b>Previous Days Added:</b>	0
<b>Days Added this Change Order:</b>	0
<b>Total Project Days:</b>	45



**NUECES COUNTY**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1 PROJECT NO.: IFB 3021-16

**TABLE A: Force Account Work and Materials Placed into Stock**

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

**SCHEDULE OF VALUES**

**TABLE B: Contract Items**

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST	
	RR pavement markings	LS	\$2,927.90	0		1	\$2,927.90	\$2,927.90
<b>TOTALS</b>								<b>\$2,927.90</b>





**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Project Title:</b>	CR 48 Paving Improvements
<b>Project No.:</b>	IFB 3021-16
<b>Change Order No.:</b>	1

<b>Contractor:</b>	Haas-Anderson Construction, Ltd.
--------------------	----------------------------------

<b>Date of Contract Award:</b>	August 31, 2016
<b>Original Contract Amount:</b>	\$332,000.00
<b>Add Change Order Amount:</b>	\$ 2,927.90
<b>Add Previous Change Order Amounts:</b>	0
<b>Less Contingency:</b>	0
<b>Adjusted Contract Amount:</b>	\$334,927.90

<b>Time Extension No.:</b>	
----------------------------	--

	
<b>Contractor</b>	<b>Date:</b> 10-26-16
	
<b>Director of Public Works</b>	<b>Date:</b> 10-28-16
<b>Nueces County Judge</b>	<b>Date:</b>