

**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Change Order No.:</b>	1
--------------------------	---

<b>Project Title:</b>	TERRY SHAMSIE BOULEVARD RECONSTRUCTION
<b>Project No.:</b>	IFB NO. 3016-16
<b>Owner:</b>	NUECES COUNTY
<b>Contractor:</b>	JE CONSTRUCTION SERVICES


Reason for Change Order:

This Change Order provides for the removal and disposal of five (5) existing light poles. The installation of seven (7) new light poles with concrete foundation, new conduit, and wiring.

**Amount Added by this Change Order:** **\$94,500.00**

<b>Original Contract Days:</b>	160 Calendar Days
<b>Previous Days Added:</b>	0 Calendar Days
<b>Days Added this Change Order:</b>	14 Calendar Days
<b>Total Project Days:</b>	174 Calendar Days

OK



11/8/2016

**NUECES COUNTY**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

PROJECT NO.: IFB NO. 3016-16

**TABLE A: Force Account Work and Materials Placed into Stock**

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

**SCHEDULE OF VALUES**

**TABLE B: Contract Items**

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN	
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST		
CO1	7 New Light Poles	LS	\$94,500	1	\$94,500.00				
<b>TOTALS</b>						\$94,500.00			\$94,500.00






**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Project Title:</b>	TERRY SHAMSIE BOULEVARD RECONSTRUCTION
<b>Project No.:</b>	IFB NO. 3016-16
<b>Change Order No.:</b>	1

**Contractor:**

<b>Date of Contract Award:</b>	August 3, 2016
<b>Original Contract Amount:</b>	\$759,000.00
<b>Add Change Order Amount:</b>	\$ 94,500.00
<b>Add Previous Change Order Amounts:</b>	\$ 0.00
<b>Less Contingency:</b>	\$ 0.00
<b>Adjusted Contract Amount:</b>	\$853,500.00

**Time Extension No.:** **14 Calendar Days**

<b>Contractor:</b> JE CONSTRUCTION	<b>Date:</b> 10.28.16
	
<b>Engineer:</b> Naismith /Hanson	<b>Date:</b> 10/28/16 
	
<b>Nueces County Judge</b>	<b>Date:</b> 11-3-16