

JE Construction Services

11309 Leopard St. Unit E
Corpus Christi, TX 78410

Change Request

October 19, 2016

Change Request #1

To: Naismith/Hanson
Attn: Marcos Luna
4501 Gollihar Rd.
Corpus Christi, TX 78411

Project: Terry Shamsie Blvd.

Description:

- Provide 5 additional light poles as approved on the sketch provided by JE.
- Includes all new trenched in conduit runs for new poles.
- Includes new concrete pole bases.
- Includes demo and haul off of existing poles.
- Alternate price to add two poles as shown by Naismith on south side of existing concrete road.
- Alternate price includes boring cost to run underground conduit.
- Depending on lead times and approval process timeline, more days may be required on contract timeline. JE reserves the right to address schedule impacts of this change upon approval.

Breakdown is as follows:

Base Price (5 additional poles):

General Conditions/Supervision:	\$5,761.00
Demolition/Haul Off:	\$3,750.00
New Pole Bases:	\$4,750.00
Electrical:	\$44,100.00
Labor Burden:	\$1,120.00
OH&P:	\$8,900.00
Bonds:	\$2,047.00
Insurance:	\$372.00
Sub-Total:	\$70,800.00

Add Alternate (2 additional poles):

General Conditions/Supervision:	\$1,500.00
New Pole Bases:	\$2,000.00

Electrical:	\$16,100.00
Labor Burden:	\$350.00
OH&P:	\$2,900.00
Bonds:	\$750.00
Insurance:	\$150.00
Sub-Total:	\$23,700.00

TOTAL AMOUNT THIS CHANGE ORDER: \$94,500.00

Exclusions: Sales tax, windstorm engineering, materials testing, damage to unknown underground utilities, permits, hydro-excavation, irrigation.