



**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Change Order No 6</b>	
--------------------------	--

<b>Project Title:</b>	PADRE BALLI PARK IMPROVEMENTS, PHASE I
<b>Project No.:</b>	IFB NO. 3004-15
<b>Owner:</b>	NUECES COUNTY
<b>Contractor:</b>	TBC Commercial Construction

Reason for Change Order:	
Additional Landscape and stabilization	\$147,707.63
Additional support to roads, include geogrid, TX-7, overlapping at These locations and place another 7" of compacted crushed limestone (a total of 12") then the Asphalt Surface.	
TX – 7 Geogrid – 5 Rolls	\$ 5,000.00
Crushed Limestone – 300 Tons	\$ 9,000.00
Fee	\$ 8,085.38

<b>Amount Added by this Change Order:</b>	<b>\$169,793.01</b>
---	---------------------

<b>Original Contract Days:</b>	480
<b>Previous Days Added:</b>	90
<b>Days Added this Change Order:</b>	0
<b>Total Project Days:</b>	570



NUECES COUNTY

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 3004-15

PROJECT NO.: 16-010

TABLE A: Force Account Work and Materials Placed into Stock

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

SCHEDULE OF VALUES

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/UNDERRUN	
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST		
1	Additional Landscape & Stabilization						\$147,707.63		
2	TX-7 Geogrid - 5 Rolls						\$ 5,000.00		
3	Crushed Limestone - 300 Tons						\$ 9,000.00		
4	General Contractor Fee						\$ 8,085.38		
TOTAL								\$169,793.01	




**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Project Title:</b>	PADRE BALLI PARK IMPROVEMENTS, PHASE I
<b>Project No.:</b>	IFB NO. 3004-15
<b>Change Order No.:</b>	6

<b>Date of Contract Award:</b>	02/24/2016
<b>Original Contract Amount:</b>	\$ 2,585,550.00
<b>Add Change Order Amount:</b>	\$169,793.01
<b>Add Previous Change Order Amounts:</b>	\$452,894.86
<b>Less Contingency:</b>	0
<b>Adjusted Contract Amount:</b>	\$3,208,237.87

<b>Time Extension No.:</b>	
----------------------------	--

TBC Commercial Construction	
<b>Contractor</b> 	<b>Date: 08/04/17</b>
<b>Engineer</b>	<b>Date:</b>
<b>Nueces County Judge</b>	<b>Date:</b>

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

### OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:  
2017-212493

Date Filed:  
08/04/2017

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

TBC Commercial Construction LLC  
Portland, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Nueces County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

3004-15  
Padre Balli Park Improvement, Change Order #4


4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



### 6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.



*[Signature]*  
 \_\_\_\_\_  
 Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Robert McCoy, Jr., this the 4th day of August, 2017, to certify which, witness my hand and seal of office.

*[Signature]*  
Signature of officer administering oath

Maria Lisa Gonzalez  
Printed name of officer administering oath

*[Signature]*  
Title of officer administering oath