



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	01
--------------------------	----


Project Title:	NUECES COUNTY – Berlanga Community Center Renovations
Project No.:	IFB NO. 3048-17
Owner:	NUECES COUNTY
Contractor:	Gourley Contracting

Reason for Change Order:

Changes to the existing south facing exterior wall foundation are required to meet the Texas Department of Insurance (TDI) requirements. A concrete footing shall be cast-in-place for structural support of the new exterior wall.

Amount Added by this Change Order:	\$3,412.69
---	------------

Original Contract Days:	90 days
Previous Days Added:	0 days
Days Added this Change Order:	0 days
Total Project Days:	90 days


12/12/17



NUECES COUNTY

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: _____

PROJECT NO.: _____

TABLE A: Force Account Work and Materials Placed into Stock

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

SCHEDULE OF VALUES

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST	
TOTALS								



NUECES COUNTY CONSTRUCTION CONTRACT CHANGE ORDER FORM


Project Title:	NUECES COUNTY – Berlanga Community Center Renovations
Project No.:	IFB NO. 3048-17
Change Order No.:	01

Contractor:	Gourley Contracting
--------------------	---------------------

Date of Contract Award:	September 6, 2017
Original Contract Amount:	\$257,939.87
Add Change Order Amount:	\$3,412.69
Add Previous Change Order Amounts:	\$0.00
Less Contingency:	\$0.00
Adjusted Contract Amount:	\$261,352.56

Time Extension No.:	0
----------------------------	----------

Contractor	<i>[Signature]</i>	Date:	<i>11-20-17</i>
Engineer	<i>[Signature]</i>	Date:	<i>11/20/17</i>
Nueces County Judge		Date:	



Request For Change



CO#1: 005119 Berlanga DATE: 06/29/17

Community Center Remodel

CLIENT: NUEC
Nueces County
901 Leopard St.
Room 106 Corpus
Christi, TX

PROJECT:
Berlanga Community Center
1513 2nd Street
Agua Dulce, TX 78330

Any deviation or change from the original scope of work will be done so at an additional charge.
Any delays caused by customer or a third party will be at an additional charge.
Payment is due upon receipt unless prior arrangements are made.

CHANGE ORDERS:

001 Grade Beam & Temp Wall S. Elev

SITE WORK

PAVING & SURFACING	-1,459.31
Credit for Valley Gutter	
Credit for 228 sq. ft. of gutter not poured on site - conflict with existing sewer line.	

CONCRETE

CAST-IN-PLACE CONCR.	2,900.00
Add Grade Beam @ S. Elevation	

CARPENTRY

FRAMING LABOR	1,200.00
Labor and materials to build temporary barricade/wall at South Elevation. Due to unforeseen condition of slab scope of work could not be completed once wall was opened. Could not leave building open over night.	

MECHANICAL WORK

PLUMBING	772.00
Hand dig existing water line and lower to 18" to 2 ft. below grade and recover.	

TOTAL C/O 001:	\$3,412.69
-----------------------	-------------------

Submitted by: Cisi Vasquez

Title: Project Manager

Date: 11-14-17