

**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Change Order No.:</b>	02
--------------------------	----

<b>Project Title:</b>	NUECES COUNTY – Berlanga Community Center Renovations
<b>Project No.:</b>	IFB NO. 3048-17
<b>Owner:</b>	NUECES COUNTY
<b>Contractor:</b>	Gourley Contracting

Reason for Change Order:

Changes include the demolition/replacement of the existing entry canopy at the west facing exterior wall and the reroofing of the entire building. The existing canopy shall be demolished and replaced with a metal structure canopy. Concrete footings shall be cast-in-place for structural support of the new canopy. The existing roof and parapets shall be overlaid with new roofing material.

X *[Signature]*  
12/18/17

<b>Amount Added by this Change Order:</b>	\$36,814.00
-------------------------------------------	-------------

<b>Original Contract Days:</b>	90 days
<b>Previous Days Added:</b>	0 days
<b>Days Added this Change Order:</b>	90 days
<b>Total Project Days:</b>	180 days



**NUECES COUNTY**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: \_\_\_\_\_

PROJECT NO.: \_\_\_\_\_

**TABLE A: Force Account Work and Materials Placed into Stock**

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

**SCHEDULE OF VALUES**

**TABLE B: Contract Items**

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST	
<b>TOTALS</b>								





**NUECES COUNTY  
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

<b>Project Title:</b>	NUECES COUNTY – Berlanga Community Center Renovations
<b>Project No.:</b>	IFB NO. 3048-17
<b>Change Order No.:</b>	02

<b>Contractor:</b>	Gourley Contracting
--------------------	---------------------

<b>Date of Contract Award:</b>	<b>September 6, 2017</b>
<b>Original Contract Amount:</b>	<b>\$257,939.87</b>
<b>Add Change Order Amount:</b>	<b>\$36,814.00</b>
<b>Add Previous Change Order Amounts:</b>	<b>\$3,412.69</b>
<b>Less Contingency:</b>	<b>\$0.00</b>
<b>Adjusted Contract Amount:</b>	<b>\$298,166.56</b>

<b>Time Extension No.:</b>	01
----------------------------	----

<b>Contractor</b> 	<b>Date:</b> 12-18-17
<b>Engineer</b> 	<b>Date:</b> 12/18/17
<b>Nueces County Judge</b>	<b>Date:</b>

