

County of Nueces



MIKE PUSLEY
Commissioner
Precinct 1

JOE A. GONZALEZ
Commissioner
Precinct 2

JOHN MAREZ
Commissioner
Precinct 3

BRENT CHESNEY
Commissioner
Precinct 4

SAMUEL L. NEAL, JR.
County Judge
Nueces County Courthouse, Room 303
901 Leopard Street
Corpus Christi, Texas 78401-3697

SUPPLEMENTAL AGREEMENT NO. 1

WHEREAS, Nueces County and JKS Engineering Co., P.L.L.C (“JKS”), entered into an Engineering Services Contract (herein “Agreement”) on the effective date, December 16, 2016, for professional engineering services necessary for the reconstruction of existing IB Magee RV park and expansion; and

WHEREAS, the electrical provider to the RV site has identified the need for additional information prior to approving any proposed plans;

WHEREAS, the County and JKS acknowledged in Article 11 of the Agreement that the terms of the contract may be modified by supplemental agreement if the County determines that there has been a significant change in the scope, complexity, or character of the services to be performed, or the duration of the work; and

WHEREAS, County would like to expand JKS’s Scope of Work to include the additional work as necessitated by the electrical provider as well as final designs requested by the Nueces County Coastal Parks Board;

WHEREAS, the County and JKS agree that the duration of the work and the maximum amount payable set out in the Agreement must be modified to account for the additional construction administration duties.

NOW, THEREFORE, Nueces County and JKS, in consideration of the mutual agreements contained in the original Agreement and additional time and monies provided pursuant to this amendment, do hereby mutually agree:

1. The second sentence of Article 4 is hereby withdrawn in its entirety and replaced with the following:
“This contract shall terminate at the close of business on December 31, 2018.”
2. The first sentence of Article 20 is hereby withdrawn in its entirety and replaced with the following:
“This contract shall terminate at the close of business on December 31, 2018 unless extended as provided in Article 11 – Supplemental Agreements.”
3. Attachments B, C, and D are hereby withdrawn in its entirety and replaced with the attached Attachment B, C, and D herein attached in incorporated in its entirety.
4. The first sentence of Article 5 is hereby withdrawn in its entirety and replaced with the following:
“The maximum amount payable under this contract is \$214,200.00 unless modified as provided in Article 11 – Supplemental Agreements.
5. All other provisions of contract shall remain the same.


(Signatures to follow on next page)

IN WITNESS WHEREOF, the parties hereto, intending to be legally bound, have duly executed this Amendment in duplicate.

WITNESS our hands on this 27th day of December, 2017.

NUECES COUNTY

JKS ENGINEERING Co., PLLC



Samuel L. Neal, Jr.
Nueces County Judge

Jeffery S. Smith, P.E.
Manager

ATTEST:

KARA SANDS, County Clerk