



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	1
--------------------------	---

Project Title:	IB Magee RV Park
Project No.:	
Owner:	Nueces County
Contractor:	Mako Contracting

Reason for Change Order: Provide 4,500 cy of additional sand to allow for proper site elevations due to the contractor not being able to excavate 2 existing high points on the project due to sand dune and GLO concerns. Contractor will procure the material for \$10 per CY and no charge for installation or markup.

Amount Added by this Change Order:	\$45,000.00
---	-------------

Original Contract Days:	150
Previous Days Added:	0
Days Added this Change Order:	0
Total Project Days:	150





**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	IB Magee RV Park
Project No.:	
Change Order No.:	1

Contractor:	Mako Contracting
--------------------	------------------

Date of Contract Award:	October 25, 2019
Original Contract Amount:	\$3,649,934.49
Add Change Order Amount:	\$45,000.00
Add Previous Change Order Amounts:	0
Less Contingency:	
Adjusted Contract Amount:	\$3,694,934.49

Time Extension No.:	0
----------------------------	---

	
Contractor	Date: 11-13-19
Engineer / Architect	
	
Nueces County Engineer	Date: 11/13/19
Nueces County Judge	
Date:	