

**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	No.2
--------------------------	------

Project Title:	Mckinzie Jail Annex Fire Alarm System Replacement
Project No.:	IFB NO: 3078-18
Owner:	Nueces County
Contractor:	Circle Industries

Reason for Change Order: Backup Generator Power was previously connected to all of the Fire Alarm System.

Request by the Jail to have all of this system connected to the new Backup Generator. Connecting Fire Alarm PS4 circuit to the E3 electrical panel generator backup.

Amount Added by this Change Order:	\$7,186.67
-------------------------------------------	------------

Original Contract Days:	365
Previous Days Added:	0
Days Added this Change Order:	60
Total Project Days:	425






**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	Mckinzie Jail Annex Fire Alarm System Replacement
Project No.:	IFB NO: 3078-18
Change Order No.:	No 2

Contractor:	Circle Industries inc.
--------------------	------------------------

Date of Contract Award:	
Original Contract Amount:	\$ 1,249,899.43
Add Change Order Amount:	\$ 7,186.67
Add Previous Change Order Amounts:	\$ 2,932.25
Less Contingency:	
Adjusted Contract Amount:	\$ 1,260,018.35

Time Extension No.:	
----------------------------	--

	
Contractor	Date: 12/6/19
	
Director of Public Works	Date: 12/6/19
	
Nueces County Judge	Date: