

County of Nueces

CAROLYN VAUGHN
Commissioner
Precinct 1

JOE A. GONZALEZ
Commissioner
Precinct 2



Barbara Canales
County Judge
Nueces County Courthouse, Room 303
901 Leopard Street
Corpus Christi, Texas 78401-3697

JOHN MAREZ
Commissioner
Precinct 3

BRENT CHESNEY
Commissioner
Precinct 4

SUPPLEMENTAL AGREEMENT NO. 2

WHEREAS, Nueces County and International Consulting Engineers (ICE), entered into an Engineering Services Contract (No. 20180275) on the effective date, March 14, 2018, for engineering services for the Petronila Drainage Improvement Project; and,

WHEREAS, the County and International Consulting Engineers (ICE) acknowledged in Article 11 of the Agreement that the terms of the contract may be modified by supplemental agreement if the County determines that there has been a significant change in the scope, complexity, or character of the services to be performed, or the duration of the work; and,

WHEREAS, the County would like to expand ICE's Scope of work to include a time extension; and,

WHEREAS, the County and ICE agree that the work and the maximum amount payable set out in the Agreement will not be modified to account for the time extension to be performed; and,

NOW, THEREFORE, Nueces County and ICE, in consideration of the mutual agreements contained in the original Agreement and additional time provided pursuant to this amendment, do hereby mutually agree:

1. The second sentence of Article 4 – Contract Period is hereby withdrawn in its entirety and replaced with the following: "The contract shall terminate at the close of business on December 18, 2020.
2. All other provisions of contract shall remain the same.

IN WITNESS WHEREOF, the parties hereto, intending to be legally bound, have duly executed this Amendment in duplicate.

WITNESS our hands on this 13 day of December 2019.

NUECES COUNTY

Barbara Canales
Nueces County Judge

International Consulting Engineers (ICE)



Title: PRESIDENT

ATTEST:

KARA SANDS, County Clerk