



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	1
--------------------------	---

Project Title:	Nueces County Courthouse Parking Lot
Project No.:	
Owner:	Nueces County
Contractor:	Mako Contracting

Provide pricing to Fog Coat 3 additional parking areas.

Area A: 40,000 sqft
Area B: 78,500 sqft
Area C: 8,700 sqft

Amount Added by this Change Order:	\$48,972.00
---	-------------

Original Contract Days:	150
Previous Days Added:	0
Days Added this Change Order:	14
Total Project Days:	150



NUECES COUNTY

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

PROJECT NO.: _____

TABLE A: Force Account Work and Materials Placed into Stock

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

SCHEDULE OF VALUES

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST	
	Fog Coat Parking	SF	\$.385	127,200			\$48,972	
TOTALS								



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	Nueces County Courthouse Parking Lot
Project No.:	
Change Order No.:	1

Contractor:	Mako Contracting
--------------------	------------------

Date of Contract Award:	January 22, 2020
Original Contract Amount:	\$223,347.00
Add Change Order Amount:	\$48,972.00
Add Previous Change Order Amounts:	0
Less Contingency:	
Adjusted Contract Amount:	\$272,319.00

Time Extension No.:	14
----------------------------	----

Contractor	Date:
Engineer / Architect	Date:
Nueces County Engineer	Date:
Nueces County Judge	Date: