



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	6
--------------------------	---

Project Title:	McKinzie Jail Annex Fire Alarm System Replacment
Project No.:	IFB NO: 3078-18
Owner:	Nuecs County
Contractor:	Circle Industries Inc.

Reason for Change Order: Do to Covid 19 restrictions and guidlines The CCFD is unblable to conduct the required inspection of the Fire Alarm System. State Jail are also unwilling at this time to conduct inspections on the Fire Alarm System due Covid 19. The Fire Alarm system is functioning as inteded and is fully operational.

Amount Added by this Change Order:	
---	--

Original Contract Days:	365
Previous Days Added:	210
Days Added this Change Order:	60
Total Project Days:	635




**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	McKinzie Jail Annex Fire Alarm System Replacment
Project No.:	IFB NO: 3078.18
Change Order No.:	6

Contractor:	Circle Industries Inc.
--------------------	------------------------

Date of Contract Award:	
Original Contract Amount:	\$1,249,899.43
Add Change Order Amount:	\$0.00
Add Previous Change Order Amounts:	\$10,117.92
Less Contingency:	
Adjusted Contract Amount:	\$1,260,017.35

Time Extension No.:	
----------------------------	--

<i>Joel Hilliard Jr.</i>	7/13/2020
Contractor	Date:
	7/16/2020
Director of Public Works	Date:
Nueces County Judge	Date: