SUPPLEMENTAL AGREEMENT NO. 1

NUECES COUNTY AND TURNER, RAMIREZ & ASSOCIATES, INC.
MCKINZIE JAIL ANNEX GENERATOR REPLACEMENT

WHEREAS, the County of Nueces and Turner, Ramirez & Associates, Inc., entered into an Architectural Services Contract, dated May 10, 2018, (herein "Agreement") to develop plans, specifications and construction phase services associated with the McKinzie Jail Annex Generator Replacement Project; and

WHEREAS, the Agreement terminates on May 31, 2020, and,

WHEREAS, Article 11 of the Agreement provides that the terms for the contract may be modified by supplemental agreement if the County determines that there has been a significant change in scope, complexity, or character of the services to be performed, or the duration of the agreement; and

WHEREAS, work on this project is not yet completed and it is desirable to extend the Agreement to May 31, 2021 for no additional cost.

NOW, THEREFORE, Nueces County and Turner, Ramirez & Associates, Inc., in consideration of the mutual agreements contained in the original Agreement and additional time provided pursuant to this amendment so hereby mutually agree:

1. To extend the Agreement termination date to May 31, 2021. Articles 4 and 20 are modified and amended to reflect this new termination date.
2. All other terms of the Agreement not contrary to the provisions herein remain in effect and are not changed.

IN WITNESS WHEREOF, Nueces County and Turner, Ramirez & Associates, Inc. have executed these presents in duplicate.

WITNESS our hands on this 27th day of May 2020

NUECES COUNTY

BY: __________________________
BARBARA CANALES
NUECES COUNTY JUDGE

TURNER, RAMIREZ & ASSOCIATES, INC.

BY: __________________________
TITLE: President

ATTEST:

KARA SANDS, COUNTY CLERK