


The Tillamook Apartments, Inc
218 Pacific Ave
Tillamook, OR 97141
Owners, Carol & George Langlois
503-812-1904
cglanglois@gmail.com



8/29/2017

TURA
210 Laurel Ave
Tillamook, OR 97141
Attention: Debbi Reeves

Dear TURA Board,

Unfortunately, our Masonry project will have to be postponed until July 9th of 2018 due to ODOT not allowing us to work on 3rd street until they are finished with their Vault project on 3rd Street. They were scheduled to start in August and to this date haven't even started. The Vault project will take a month according to Kenneth Kohl, ODOT project manager. At the speed that they are working and the fact that they still haven't started says that we would probably be pushed into the rainy season.

Thank-you for allowing us to postpone until July of 2018.

A handwritten signature in blue ink that reads "Carol Langlois". The signature is written in a cursive, flowing style.

Carol Langlois
Owner, manager

Copy:file