

SUPPLEMENTAL AGREEMENT NO. 2

NUECES COUNTY AND INTERNATIONAL CONSULTING ENGINEERS (I.C.E.)

WHEREAS, the County of Nueces and International Consulting Engineers (I.C.E.) entered into an Engineering Services Contract, hereinafter called "Contract", dated June 27, 2012, for a drainage control project for the County Fairgrounds and the upper Oso Creek; and

WHEREAS, Article 10 of the Contract establishes the method for changes in the scope, complexity, character, or duration of the work; and

WHEREAS, an extension of the contract termination date is needed to due to project delays, including procurement of necessary permits.

NOW THEREFORE, Nueces County and I.C.E. in consideration of mutual agreements contained in the original contract and additional time herein provided do hereby mutually agree:

1. The second sentence of Article 3 - Contract Period is hereby withdrawn in its entirety and replaced with the following:

"This contract shall terminate at the close of business on December 31, 2014, unless extended by supplemental agreement duly executed by the Engineer and the County prior to the date of termination, as provided in Article 10 - Supplemental Agreements, or otherwise terminated as provided in Article 19 - Termination."

2. The first sentence of Article 19 - Termination is hereby withdrawn in its entirety and replaced with the following:

"This contract shall terminate at the close of business on December 31, 2014, unless extended as provided in Article 10 - Supplemental Agreements."

3. All other provisions of the Contract shall remain the same.

IN WITNESS WHEREOF, Nueces County and I.C.E. have executed these presents in duplicate.

WITNESS our hands on this 18th day of December 2013

NUECES COUNTY

INTERNATIONAL
CONSULTING ENGINEERS (I.C.E.)

By: _____
County Judge

By: _____

ATTEST:

By: _____
County Clerk

Title: _____