

SUPPLEMENTAL AGREEMENT NO. 1

NUECES COUNTY AND  
NAISMITH ENGINEERING, INC.

**WHEREAS**, the County of Nueces and Naismith, Inc. (herein "Naismith") entered into an Engineering Services Contract ("Contract") for Habitat Restoration and Conservation at Packery Channel Park on or about March 13, 2013;

**WHEREAS**, Article 10 of such agreement allows for this Contract to be modified by Supplemental Agreement if there has been a change in the scope, complexity, or character of the service to be performed, or the duration of work has changed; and

**WHEREAS**, additional time is required in order to complete the project.

**NOW THEREFORE**, Nueces County and Naismith in consideration of the mutual agreements contained in the original contract and additional time herein do hereby mutually agree:

1. The second sentence of Article 3 is hereby withdrawn in its entirety and replaced with the following:

"This contract shall terminate at the close of business on December 31, 2016."

2. The first sentence of Article 19 is hereby withdrawn in its entirety and replaced with the following:

"This contract shall terminate at the close of business on December 31, 2016 unless extended as provided in Article 10 – Supplemental Agreements."

3. All other provisions of contract shall remain the same.


**IN WITNESS WHEREOF**, Nueces County and Naismith Engineering, Inc. have executed these presents in duplicate.

WITNESS our hands on this 29 day of September 2014.

NUECES COUNTY

Naismith Engineering, Inc.

BY:   
County Judge

BY:   
Terald E. Smith, P.G.  
Vice President

ATTEST:

BY: \_\_\_\_\_  
County Clerk