


RECEIVED
NUECES COUNTY
2018 MAY 23 PM 5:02
Recommended
C.O. Project Change Order



	Increase	Decrease
1921 - 2016 CO's		
19212011 Bldg ADA Design Fees		88,091
19212002 Hilltop/Bill Bode Bldg ADA Imp	88,091	
	<u>88,091</u>	<u>88,091</u>

Progressive Structures Inc
IFB No. 3040-17
CO No. 1 - CCT 5/23/2018