

Recommended – Coastal Parks  
C.O. Project Change Order

1919 -2015 CO Capital Projects		Increase	Decrease
19197000	Unallocated Comm Pct 4 - 04 COs	\$	\$144,838.79
19197002	Padre Balli Park Improvements (15 COs)	<u>144,838.79</u>	<u>144,838.79</u>
		<b>\$144,838.79</b>	<b>\$144,838.79</b>

JCM 1/28/19

OK  
YMM  
1-28-19

2019 JAN 28 PM 3:36