

SUPPLEMENTAL AGREEMENT NO. 3
NUECES COUNTY AND
LOCKWOOD, ANDREWS & NEWMAN, INC.

WHEREAS, the County of Nueces and Lockwood, Andrews & Newman, Inc. (herein “LAN”) entered into an Engineering Services Contract (“Contract”) for services related to the IB Magee Multi-Purpose Center on or about March 14, 2018, Supplemental Agreement No. 1 on or about January 23, 2019, and Supplemental Agreement No. 2 on or about December 4, 2019;

WHEREAS, Article 11 of such agreement allows for this Contract to be modified by Supplemental Agreement if there has been a change in the scope, complexity, or character of the service to be performed, or the duration of work has changed; and

WHEREAS, it was determined that additional services were needed for the IB Magee Multi-Purpose Center to include additional bid services and construction phase services;

WHEREAS, the parties would like to expand the scope of work to include these additional services;

NOW THEREFORE, Nueces County and LAN in consideration of the mutual agreements contained in the original contract and additional monies herein do hereby mutually agree:

1. To incorporate herein Attachments A-3, B-3, C-3, and D-3 herein attached setting out the additional services and costs associated with this expanded scope of work only. These attachments shall be addendums to the existing Attachment B, B-1, B-2, C, C-1, C-2, D, D-1 and D-2.
2. All other provisions of contract shall remain the same.

IN WITNESS WHEREOF, Nueces County and Lockwood, Andrews, & Newman, Inc. have executed these presents in duplicate.

WITNESS our hands on this _____ day of September 2020.

NUECES COUNTY
Inc.

Lockwood, Andrews, & Newman,
Inc.

BY: _____
County Judge

BY: _____
President

ATTEST:

BY: _____
County Clerk