

**Supplemental Agreement No. 3 to  
Engineering Services Contract  
between  
Nueces County and Lockwood, Andrews & Newman, Inc.**

**WHEREAS**, Nueces County (“County”) and Lockwood, Andrews & Newman, Inc. (“Engineer”) entered into an engineering services agreement for program management services on July 1, 2020, (“Agreement”);

**WHEREAS**, the County recognizes the benefits of Engineer’s program management services and wishes to amend Agreement to include additional projects for Engineer to manage,

**WHEREAS**, the Agreement Article 11 provides for modification by supplemental agreement if there is a significant change in scope, complexity, or character of the services to be performed or the duration of the work, further providing for additional compensation as appropriate; and

**NOW, THEREFORE**, County and Engineer in consideration of the mutual covenants and agreements herein contained, do hereby agree as follows:

1. The first sentence to Article 5 is stricken in its entirety and replaced with the following:

“The maximum amount payable under this contract is \$8,620,000.00, unless modified as provided in Article 11–Supplemental Agreements.”

2. All other provisions of Agreement shall remain the same.

IN WITNESS WHEREOF, Nueces County and Lockwood, Andrews & Newman, Inc. have executed these presents in duplicate.

NUECES COUNTY

LOCKWOOD, ANDREWS &  
NEWNAM, INC.

Signed: \_\_\_\_\_

Signed:  \_\_\_\_\_

By: Barbara Canales

By: John P. Grom \_\_\_\_\_

Title: County Judge

Title: Vice President \_\_\_\_\_

Date: \_\_\_\_\_

Date: January 14, 2021 \_\_\_\_\_

Attest:

\_\_\_\_\_  
Nueces County Clerk